## UPDATED: BASED ON NOTICE TO PROCEED BY DECEMBER 15, 2023

			2023				2024						2025								2026									
TASK	1	J A	S	0	N	D	J F	М	Α	М	J J	А	S	0	N [	J F	М	A M	J J	А	S	O N	D	J	F	M A M	J	J A	s o	N D
Contract Agreement																														
Notice to Proceed																														
Design Survey		X																												
Operational Planning Meeting																														
Soil Borings, Geotechnical Report																														
Pavement Design Report																														
Wetland Investigations			X																											
Archaeological & History Investigations																														
Local Officials Meeting																														
Public Information Meeting																														
30% Design & Submittal																														
Railroad Coordination																														
Utility Coordination																														
Environmental Document Submittal																														
Noise Impact Determination																														
Section 106																														
Agricultural Impact Notice																														
60% Plan Submittal																														
Right of Way Plat																														
Real Estate Acquisition (if needed)																														
Final Design / Plan Preparation																														
Final PS&E (E-Submit) - July 2026																														
Let Date -September 2026																														